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1.0

INTRODUCTION

This nineteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering February 2006 will be submitted on or before March
10, 2006.

2.0

3.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a regular basis, a safety meeting is held
addressing general hazards and specific concerns of each day’s anticipated actions.

Approximately 58,740 gallons of liquid waste were removed and properly disposed
during the month from Tank 26. To date a total of approximately 4,586,275 gallons of
hazardous waste have been disposed of at the Texas Molecular deep well injection well.
Original waste manifests are available at the Kleinfelder office in Austin. A compilation
of hazardous liquid waste disposal is included as Table 1.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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40 COMMUNITY RELATIONS

The recipient of the Technical Assistance Grant (TAG), the Coastal Bend Bays Foundation
(CBBF), held a public meeting on January 9™ at Texas A&M University Corpus Christi to
discuss the Brine Services Site. The director (or opening speaker) of the CBBF did provide a
short update on the TAG § involvement at the Falcon Refinery Site.

Representatives of Kleinfelder attended the meeting.

50 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes this reporting period.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;
e Removal of debris; and

e Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.
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Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
Total 4,586,275
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month
December-04
Total

Quantity
10
10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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1.0 INTRODUCTION

This twentieth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering March 2006 will be submitted on or before April 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a regular basis, a safety meeting is held
addressing general hazards and specific concerns of each day’s anticipated actions.

Approximately 59,140 gallons of liquid waste were removed and properly disposed
during the month from Tank 26. To date a total of approximately 4,645,415 gallons of
hazardous waste have been disposed of at the Texas Molecular deep well injection well.
Original waste manifests are available at the Kleinfelder office in Austin. A compilation
of hazardous liquid waste disposal is included as Table 1.
Subcontractors were contacted to update project planning and budgeting.
2.2  Remedial Investigation / Feasibility Study (RI/FS)
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
None this reporting period.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;
e Removal of debris; and

e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
Total 4,645,415
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month
December-04
Total

Quantity
10
10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
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The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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1.0 INTRODUCTION

This twenty-first Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering April 2006 will be submitted on or before May 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities
Due to an accident at the Texas Molecular Deep Well Injection facility the TCEQ would
not allow the receipt any waste shipments at the injection well. Shipments from the
refinery will commence as soon as Texas Molecular has obtained regulatory clearance.
2.2 Remedial Investigation / Feasibility Study (RI/FS)
Comments were received concerning the amended RI/FS Work Plan, Quality Assurance
Project Plan, and Field Sampling Plan from the EPA and the state and federal trustees
during March 2006.
A project-scoping meeting has been scheduled in April 2006. The final RI/FS Work
Plan, Quality Assurance Project Plan, and Field Sampling Plan will be submitted to the
EPA during May or June 2006.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

Kleinfelder
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4.0 COMMUNITY RELATIONS
None this reporting period.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;
e Removal of debris; and

e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
Total 4,645,415
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month
October-04
November-04
December-04
January-05
February-05
Total

Volume (lbs)
0
16,820
19,640
31,380
0
67,840

FIRE EXTINGUISHERS

Month
December-04
Total

Quantity
10
10

Kleinfelder
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Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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1.0 INTRODUCTION

This twenty-second Monthly Progress Report is submitted in accordance with the Falcon
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering May 2006 will be submitted on or before June 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Disposal of hazardous waste was resumed at the Texas Molecular Deep Well Injection
facility during the month of April. Approximately 55,000 gallons was waste was
removed and disposed during April and disposal will continue at that approximate
monthly rate. To date over 4.7 million gallons of hazardous waste has been properly
disposed of from the Falcon Refinery.

2.2 Remedial Investigation / Feasibility Study (RI/FS)
A project-scoping meeting was held on April 13, 2006 at the Austin, Texas office of
Kleinfelder. Attending the meeting were representatives of NORCO, the EPA, state and
federal trustees and Kleinfelder personnel. The final RI/FS Work Plan, Quality Assurance
Project Plan, and Field Sampling Plan and an updated project schedule will be submitted
to the EPA in June 2006.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
None this reporting period.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 55,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;
e Removal of debris; and

e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 55,000
Total 4,700,415
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
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FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS
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Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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1.0 INTRODUCTION

This twenty-third Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering June 2006 will be submitted on or before July 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Approximately 59,000 gallons of liquid waste were removed and properly disposed
during the month from Tank 26. To date a total of approximately 4,762,599 gallons of
hazardous waste have been removed from the tanks and disposed of at the Texas
Molecular deep well injection well. Original waste manifests are available at the
Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is
included as Table 1.

A Removal Action Work Plan (RAW) addendum for Pipeline Cleanout was submitted
and approved by the EPA during May. The work plan activities will be implemented
during June 2006.

An updated RAW schedule was submitted to the EPA.

The EPA OSC is requiring that all waste be removed from the above ground storage
tanks by July 2007.

2.2 Remedial Investigation / Feasibility Study (RI/FS)
The EPA and trustees reviewed figures showing sampling locations and have tentatively
agreed to the locations of the samples. The final RI/FS Work Plan, Quality Assurance
Project Plan, and Field Sampling Plan and an updated project schedule will be submitted
to the EPA in July 2006.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

Kleinfelder



Monthly Progress Report #23 — May 2006 Falcon Refinery

Date: June 10, 2006
Section: Monthly Progress Report #23
Page: 3

4.0

COMMUNITY RELATIONS

None this reporting period.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

Paul Supak has been appointed as the Kleinfelder on-site manager.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 100,000 gallons a month;

Contracting a company to pig and evacuate the pipelines that leave the facility;
Removal of debris; and

Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
Conferring with the EPA and Trustees about the work plan;

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 57,421
May-06 59,763
Total 4,762,599
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month
October-04
November-04
December-04
January-05
February-05
Total

Volume (lbs)
0
16,820
19,640
31,380
0
67,840
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FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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1.0 INTRODUCTION

This twenty-fourth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering July 2006 will be submitted on or before August 10,
2006.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Approximately 75,000 gallons of liquid waste were removed and properly disposed
during the month from Tank 27. To date a total of approximately 4,836,475 gallons of
hazardous waste have been removed from the tanks and disposed of at the Texas
Molecular deep well injection well. Original waste manifests are available at the
Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is
included as Table 1.

During June the disposal rate was doubled as compared to the rate during the previous
six-month period. At the current rate approximately 120,000 gallons of waste will be
disposed on a monthly basis.

A copy of the EPA approved Removal Action Work Plan (RAW) addendum that
described Pipeline Cleanout activities is included in Appendix A. Activities for the clean

out commenced on June 12 and were concluded on June 20. A description of the pipeline
clean out will be provided after the EPA approves the report.

2.2 Remedial Investigation / Feasibility Study (RI/FS)
The final RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and
an updated project schedule will be submitted to the EPA on July 7, 2006.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

40 COMMUNITY RELATIONS
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None this reporting period.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 120,000 gallons a month;

Removal of debris; and

Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 57,421
May-06 59,763
June-06 73,876
Total 4,836,475
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
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FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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DISPOSAL FACILITY

Table 4
Oil and Filter Disposal

ADDRESS PHONE NO.

EPA ID NO.

CONTACT

Texas Molecular Corpus

6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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Introduction

In compliance with the approved Removal Action Work Plan for the Falcon Refinery Superfund
Site, which is dated June 29, 2004, Kleinfelder provides this work plan addendum. Described in
this addendum are the planned pipeline cleanout activities. USA Environmental, LP (USA) will
perform the pipeline cleanout under the supervision of Kleinfelder.

The EPA On-Scene Coordinator (OSC) will be given five days notice of the pipeline cleanout.
Pipeline Background

There are seven pipelines that connect the Falcon Refinery to the current and former barge
docking facilities (Figure 1). Six of the pipelines are abandoned and consist of a 10-inch, three
8-inch and two 6-inch diameter pipelines (Photograph 1). An active 8-inch pipeline (marked
with a red spot in Photo 1), that lies immediately adjacent to the abandoned pipelines, will
remain active.

The six abandoned pipelines will be exposed, any contents removed and plates will be welded on
pipeline to ensure that there is no future environmental concern associated with the abandoned
pipelines.

Safety and Health

The approved Site-Specific Health and Safety Plan will be provided to USA and prior to each
day’s activities a safety tailgate meeting will be held. Safety equipment will include hard hats,
steel toe boots, gloves, safety glasses, an explosive meter, photoionization detector, fire
extinguisher, absorbent material, oil booms and a first aid kit. Paul Supak (Kleinfelder) will be
the designated Site Safety Officer for the pipeline activities.

Any excavations deeper than four feet will require shoring and the work area will be fenced or
taped off. If vapors above the permissible exposure limit are detected, then appropriate
respiratory protection will be used.

Prior to any excavating or probing utilities will be marked and pipelines will be located.
Pipeline Cleanout Activities

To minimize the potential for any impacts associated with the pipeline cleanout, block valves
will be located and closed as near to the point where the pipelines go underground as possible,
near Bishop Road. A vacuum truck will be on stand-by should the above ground portions of the
pipelines contain any product.

59752/AUS6M001 Kleinfelder
Copyright 2006 Kleinfelder
Al Rights Reserved
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A hole will be drilled in the top of each pipeline to determine if any liquid is detected in the
pipelines. If liquid is detected, care will be taken to ensure that none is released. After the
removal of any liquid, the pipelines will be cut at the surface with a pneumatic saw and the
pipeline will be checked for vapors.

After a pipeline is cut, a Neoprene mechanical plug will be inserted in the end of each pipe and a
slip on flange will be welded on the pipe. Blind flanges will then be bolted on the slip on
flanges.

The area immediately adjacent to the point where the pipelines go below Sunray Road (Photo 2)
will be excavated, the pipelines will be exposed and a trench box will be placed around the
pipelines if groundwater or surface water are a concern. Currently there are nine pipeline
markers at this location, indicating that two pipelines not associated with the Falcon Refinery are
in this pipe chase.

A current will be attached to the pipelines at the Bishop Road location and readings will be made
at the Sunray Road location to identify each pipeline.

A blind pig will be placed in the pipelines and the pipelines will then be vacuumed to remove
any residual product that may be left in the abandoned pipelines. Any recovered fluid will be
transported to the refinery and placed in Tank 2 on the North side of the refinery.

After the removal of any liquid, the pipelines at the Sunray Road location will be cut with a
pneumatic saw. A vacuum truck will be on stand-by should any liquids be detected. After all
fluids are removed, the pipelines at the Sunray Road location will have caps welded on the ends
of each pipeline.

Removed soil will be placed back in the excavations and carefully compacted.

Site photographs will be taken and the OSC will be notified of any releases from the pipeline
activity.

Cleanout Contingency

If any fluid is spilled, visually contaminated soil is observed or if significant organic vapors are
detected, soil sampling will be performed for volatile and semi-volatile organics. If any spill
reaches surface water then surface water sampling for volatile and semi-volatile organics will be
performed.

Any impacted soil will be excavated and brought to the refinery where the soil will be placed on
a 40 mil HDPE liner and covered with the liner material pending characterization and proper
disposal.

59752/AUS6M001 Kleinfelder
Copyright 2006 Kleinfelder
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Reporting

After the completion of pipeline cleanout activities a report will be prepared and sent to the OSC.
The report will also be included in the final report, which will be submitted within 90 days of the
completion of Removal Action activities.

59752/AUS6MO01 Kleinfelder
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1.0

INTRODUCTION

This twenty-fifth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering August 2006 will be submitted on or before
September 10, 2006.

2.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Approximately 120,000 gallons of liquid waste were removed and properly disposed
during the month from Tank 26. To date a total of approximately 4,955,218 gallons of
hazardous waste have been removed from the tanks and disposed of at the Texas
Molecular deep well injection well. Original waste manifests are available at the
Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is
included as Table 1.

During June the disposal rate was doubled as compared to the rate during the previous
six-month period. At the current rate approximately 120,000 gallons of waste will be
disposed on a monthly basis.

Pipeline clean out activities, which concluded on June 20 will be documented and when
approved by the EPA will be included in a monthly repot. During the pipeline clean out
approximately 8,400 gallons of hydrocarbons and water were removed from the pipelines
by vacuuming and the waste was placed into Tank 26 at the refinery.

Due to delays in receiving analytical data related to the pipeline clean out the report will
be submitted to the EPA during August.

On July 12™ NORCO contracted Wendel and Associates to perform a corrosion
mitigation survey of the active pipeline that connects the refinery to the current barge
dock facility. From the survey an accurate map was prepared of the location of the
pipeline. The map was forwarded to the EPA.

NORCO is in the process of implementing the recommendations from the survey.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

Kleinfelder
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The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an
updated project schedule were submitted to the EPA on July 7, 2006.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD
None this reporting period.
40 COMMUNITY RELATIONS
On July 11" individuals living near the refinery called the TCEQ to report foul odors emanating
from the refinery. Inspections by the TCEQ discovered that Superior Crude Gathering
(Superior) was removing light end hydrocarbons from Tank 15 through a hatch in the roof of the
tank. The TCEQ concluded that the source of the odor was sour crude that was allowed to vent
during the removal actions of Superior and spread to the neighborhood. The TCEQ is in the
process of reviewing Superior’s permits. The TCEQ has not issued a report to date concerning
the incident.
50 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
None this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 120,000 gallons a month;

e Removal of debris; and

e Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140

March-06 0
April-06 57,421
May-06 59,763
June-06 73,876
July-06 118,743
Total 4,955,218

Kleinfelder
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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